
**MINUTES OF REVIEW MEETING ON THE CENTRALLY
SPONSORED SCHEME 'UPGRADATION OF 1396 GOVT.
ITIS THROUGH PUBLIC PRIVATE PARTNERSHIP'
HELD ON 20.06.2012**

The Review Meeting on the Centrally Sponsored Scheme viz. 'Upgradation of 1396 Govt. ITIs through Public Private Partnership' was held at 10 AM on 20.06.2012 at the Banquet Hall, Government Guest House, Thycaud, Thiruvananthapuram. The meeting was presided over by the State Project Director (Director of Training) and attend invites.

The Chair. welcomed all members and explained the purpose for which the meeting was convened. Deputy Director, incharge of SIC, presented the detailed report on the progress of implementation of the Upgradation scheme, by powerpoint aid. The expenditure incurred by 26 ITIs covered under the scheme, during 2007- 08 to 2011-12 was discussed in detail. The State Project Director expressed his concern on low pace of implementation as reflected in expenditure by the IMCs.

State Project Director informed that, for motivating the various players under the scheme, they need to be recognised and there fore, the Government of India has Instituted special awards both at National level and Zonal level, under the following categories.

1. Best ITI
2. Best Industry Partner
3. Best Principal

Director added that the principals would be graded considering their overall performance and involvement in implementation of the project. Further, Director invited IMC Secretaries / Principal to present their grievances / problems in implementation.

ITI Chennerkara: The Chairman, ITI Chennerkara presented a power point presentation of the multi faceted activities undertaken, after the last review meeting. ITI day was celebrated by the initiation of IMC and best trainees were awarded. They have celebrated environmental day and organized a procession to make aware the public of the essentiality of protection of nature and providing a good ambience to the institution. A fullfledged workshop for practical training was arranged. The Chair expressed his satisfaction over various activities, as revealed in the preport and advised other principals to take the activities carried out by IMC Chennerkara as a model. The principal described the difficulties faced in getting High Tension Electric connection and sought timely and effective assistance from the State Implementation Cell.

ITI (W) Kozhikode: The principal pointed out that permission of SCVT is needed to start new trades of Interior Decoration, IT & ESM in SCVT. The Chair revealed that SCVT has already granted permission in its last meeting.

ITI Kozhikode : Result of CoE courses raised has been from 7% to 70% through special efforts taken by the IMC.

State Project Director appreciated the spectacular academic achievements.

ITI Kayyur : Permanent Instructional Staff are very less in the Institute. 20 vacancies of Instructors are yet to be filled.

ITI (W) Kannur : New building constructed under the scheme would be inaugurated in July. Creation of instructor posts is essential for smooth conduct of training.

ITI Chathannur : The principal informed procurement of Tools and Machineries would be completed by July 2012. Permission is needed to start new trades Fitter, Welder & Surveyor.

ITI Attappady : The principal informed that the construction of building is nearing completion. Watchman and Office Staff are very essential. Store for keeping valuable training material is not available at present.

BTC –Kollam : Principal suggested that the post of Watchman in RI centre, Kollam may be shifted to the BTC Kollam.

ITI (W) Kazhakkuttom : The principal informed that A production unit in Apparel Sector was started. Principal suggested that, It would be more suitable to appoint one Group Instructor of Engineering Trade instead of Non Engineering. He also requested the continuation sanction of present Guest Instructors who were got special training.

ITI Chengannur : Principal gave assurance for 70% progress in the implementation of this scheme within 3 months.

ITI (W) Kalamassery : The principal informed that Procurement target would be complete by July 2012.

The meeting discussed the matter of introducing new trades viz Home Nursing and Security Services. In the response to the participants, State Project Director informed that, our state have achieved the, fifth status in National Level, in implementation of the scheme project and would come at First within a short period.

The State Project Director directed, all ITIs to secure ISO certification. He congratulated the principal of Govt. ITI Ettumanoor for his involvement in getting ISO certificate to the Institute. Afterwards principal Govt. ITI (W) Kannur, Kasaragode, Kayyur, (W)Kalamassery, Attingal, Mala, Arcacode, Kozhikode and (W) Kazhakkuttom were assured time bound steps to get ISO certification.


State Project Director suggested, that non-performing Industry member could be replaced after due consultation with Industry

Partner. Each IMCs should envisage MOU with maximum Industries to strengthen skill upgradation, placements and generating income.

State Project Director directed the IMCs to try their best for preparing suitable project which can implement in the available space for – income generation.

The Chair directed the principals to submit Action Plan for the remaining part of the current financial year on or before 05-07-2012.

The meeting came to an end at 1 PM



State Project Director

